COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2017

ESTI MATE SUMVARY 15: 55: 23
CONTI D C19094 ESTI MATE NO 0018 PROG SPEC YR 2005
PCN: 19094- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 489.0 DAYS TIME ALLOW 10/ 27/201 FI XED COVPLETI ON DATI
|-70 VAI L UNDERPASS PERCENT TIME:  83.45 ORI G TIME ALLOW 10/27/201 FI XED COMPLETI ON DATI
PRQJECT NO STA 0702- 327
|-70 VAI L UNDERPASS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 07/ 22/ 2017 DATE TI ME STARTED 03/21/2016
P.O BOX 220 DATE LET 12/ 11/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 01/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 17, 736, 287. 59 PARTI Ol PATI NG $  15,753,542.95 $ 774, 333. 48
AWARD PRQJECT AMT: $ 17,001, 880. 95 NON- PARTI Ol PATI NG 0.00 0. 00
PERCENT COVPLETE: 88. 82% TOTAL EARNI NGS 15, 753, 542. 95 774,333. 48
FUNDS AVAI LABLE: $ 1,982, 744.64 STOCKPI LED MATER ALS 63,977. 71 -935. 00
GROSS EARNI NGS 15, 817, 520. 66 773, 398. 48
TOTAL CLAI VB $ 0.00 RETAI NAGE -255,028. 21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 15, 562, 492. 45 773, 398. 48
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 15, 562, 492. 45 773, 398. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 773, 398. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19094

PCN: 19094- BI D

PRQJECT: STA 0702- 327

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 202- 00010 *Renoval of Tree

0015 202-00015 *Renoval of Headwal

0020 202-00019 *Renoval of Inlet

0025 202-00027 *Renoval of Riprap

0030 202- 00035 *Renoval of Pipe

0035 202- 00037 *Renoval of End Section

0040 202- 00040 *Renoval of Electrical Conduit
0045 202- 00090 *Renoval of Delineator

0050 202- 00200 *Renoval of Sidewal k

0055 202- 00203 *Renoval of Curb and CGutter
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ESTI MATE RUN 07/ 27/ 2017

15: 55: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
26, 939. 14
0. 00
23, 275. 50
0. 00
351. 26
0. 00
4,053. 05
0. 00
4,007.73
1,167. 30
13, 540. 68
0. 00
4, 259. 50
0. 00
16, 545. 10
0. 00
207. 29
1, 654. 10
11, 101. 93
388. 80
2,206. 44



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Renoval of Asphalt Mat 22,517. 000 20, 929. 000
SY 1, 588. 000 10, 290. 24
6. 48000 22,517. 000 145, 910. 16
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 4, 000. 000 729. 000
SY 0. 000 0. 00
5. 40000 729. 000 3, 936. 60
0070 202- 00250 *Renoval of Pavenent MarKking 18, 350. 000 18, 350. 000
SF 0. 000 0.00
3. 18000 18, 350. 000 58, 353. 00
0075 202-00700 *Renoval of Light Standard 7.000 7.000
EACH 0. 000 0.00
761. 12000 7.000 5,327.84
0080 202-00810 *Renoval of Gound Sign 2.000 2.000
EACH 0. 000 0.00
272. 96000 2.000 545. 92
0085 202-00827 *Renoval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
271. 82000 0. 000 0. 00
0090 202-01000 *Renoval of Fence 220. 000 220. 000
LF 0. 000 0. 00
7.28000 220. 000 1, 601. 60
0095 202-01130 *Renoval of Cuardrail Type 3 1, 300. 000 550. 000
LF 0. 000 0. 00
5. 70000 550. 000 3,135.00
0100 202-01300 *Renoval of End Anchorage 3. 000 2.000
EACH 0. 000 0. 00
211. 83000 2.000 423. 66
0105 202-04001 *Plug Cul vert 3. 000 1. 000
EACH 0. 000 0.00
1, 367. 22000 1. 000 1, 367. 22
0110 203-00010  *Uncl assified Excavation (Conplete In Place) 70, 257. 000 69, 679. 000
cY 420. 000 9, 529. 80
22.69000 70, 099. 000 1, 590, 546. 31



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0115 203-00100  *Mick Excavation 950. 000 867. 000
cy 63. 000 2,451. 33
38. 91000 930. 000 36, 186. 30
0120 203-01140 *Rolling 10. 000 2.000
HOUR 0. 000 0.00
108. 08000 2.000 216. 16
0125 203-01500  *Bl adi ng 10. 000 3.000
HOUR 0. 000 0.00
281. 01000 3.000 843. 03
0130 203-01510  *Backhoe 20. 000 0. 000
HOUR 10. 000 1, 188. 90
118. 89000 10. 000 1,188. 90
0135 203-01550  *Dozi ng 10. 000 2.000
HOUR 0. 000 0.00
252. 91000 2.000 505. 82
0140 203-01582  *Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0.00
115. 65000 0. 000 0.00
0145 203-01597  *Pot hol i ng 160. 000 140. 000
HOUR 0. 000 0.00
253. 99000 140. 000 35, 558. 60
0150 203-01622 *Sweepi ng (Wth Pickup Broom 350. 000 277.000
HOUR 20. 500 5,871. 61
286. 42000 297. 500 85, 209. 95
0155 203-02330  *Labor er 23.000 9. 500
HOUR 13. 500 860. 90
63. 77000 23. 000 1, 466. 71
0160 206-00510 *Filter Material (dass A 12. 000 12. 000
cY 0. 000 0.00
127. 53000 12. 000 1, 530. 36
0165 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
30, 479. 84000 1. 000 30, 479. 84



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
52, 581. 30000 1. 000 52, 581. 30
0175 207-00405  *Topsoil (Special) 5, 000. 000 2, 247.000
cY 475. 000 21, 560. 25
45. 39000 2,722.000 123,551.58
0180 208-00002  *Erosion Log Type 1 (12 Inch) 8, 000. 000 6, 210. 000
LF 240. 000 1, 092. 00
4. 55000 6, 450. 000 29, 347.50
0185 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
22.19000 0. 000 0. 00
0190 208-00035 *Aggr egat e Bag 1, 200. 000 1, 198. 000
LF 0. 000 0. 00
3. 63000 1, 198. 000 4,348.74
0195 208- 00045 *Concrete Washout Structure 10. 000 9. 000
EACH 1. 000 2,229.09
2,229. 09000 10. 000 22,290. 90
0200 208- 00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
3. 63000 0. 000 0. 00
0205 208-00070 *Vehi cl e Tracking Pad 7.000 7.000
EACH 0. 000 0. 00
1, 432. 07000 7.000 10, 024. 49
0210 208-00103 *Renoval and Disposal of Sedinent (Labor) 186. 000 153. 000
HOUR 33. 000 2,104. 41
63. 77000 186. 000 11, 861. 22
0215 208-00105  *Renpval and Disposal of Sediment (Equipnent) 75. 000 54. 000
HOUR 5. 000 805. 25
161. 05000 59. 000 9, 501. 95
0220 208- 00206 Erosi on Control Supervisor 375. 000 263. 000
DAY 24.000 5, 249. 28
218. 72000 287.000 62, 772. 64



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19094-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00010 *Reset Mailbox Structure 1. 000 0. 000
EACH 0. 000 0. 00
436. 73000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
409. 44000 0. 000 0. 00
0235 210-01170 Reset Cuardrail Type 7 9, 885. 000 9, 885. 000
LF 0. 000 0. 00
49. 22000 9, 885. 000 486, 539. 70
0240 210- 04020 *Modify Inlet 6. 000 6. 000
EACH 0. 000 0. 00
675. 51000 6. 000 4, 053. 06
0245 212- 00006 *Seedi ng (Native) 6. 000 3.870
ACRE 0. 250 123.68
494. 73000 4.120 2,038. 29
0250 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
188. 36000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioni ng 6. 000 3.870
ACRE 0.170 878. 77
5, 169. 21000 4. 040 20, 883. 61
0260 212-00048 *Soi | Preparation (Special) 540. 000 0. 000
Cy 0. 000 0.00
68. 75000 0. 000 0. 00
0265 212-00050 *Sod 6, 000. 000 0. 000
SF 1, 734. 000 1,491.24
0. 86000 1, 734. 000 1,491.24
0270 212-00100 Tree Retention and Protection 1. 000 0. 500
LS 0.500 3, 745. 00
7, 490. 00000 1.000 7,490. 00
0275 213-00003 *Mil ching (Wed Free) 6. 000 3.700
ACRE 0. 000 0. 00
1, 742. 92000 3.700 6, 448. 80



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00005 *Mul ching (Decorative) 1, 500. 000 0. 000
CF 0. 000 0. 00
6. 93000 0. 000 0. 00
0285 213-00008  *Muil chi ng (Wod Chi p) 7,000. 000 0. 000
CF 0. 000 0. 00
4.11000 0. 000 0. 00
0290 213-00061 *Mil ch Tacki fier 1, 200. 000 740. 000
LB 0. 000 0. 00
2.81000 740. 000 2,079. 40
0295 213-00462 *Met al Landscape Border (3/16 X 5-1/2 Inch) 970. 000 0. 000
LF 0. 000 0. 00
8. 71000 0. 000 0. 00
0300 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
17, 212. 66000 0. 000 0. 00
0305 214-00225 *Deci duous Tree (2.5 Inch Caliper) 69. 000 0. 000
EACH 0. 000 0. 00
480. 65000 0. 000 0. 00
0310 214-00280 *Deci duous Tree (8 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
428. 70000 0. 000 0. 00
0315 214- 00350 *Deci duous Shrub (5 Gallon Cont ai ner) 357. 000 0. 000
EACH 0. 000 0. 00
31. 94000 0. 000 0. 00
0320 214-00370 *Deci duous Shrub (7 Gallon Contai ner) 13. 000 0. 000
EACH 0. 000 0. 00
115. 84000 0. 000 0. 00
0325 214-00470 *Evergreen Tree (7 Gallon Container) 9. 000 0. 000
EACH 0. 000 0. 00
89. 85000 0. 000 0. 00
0330 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 25. 000 0. 000
EACH 0. 000 0. 00

619. 22000 0. 000 0. 00



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-00510 *Evergreen Tree (10 Foot) (Ball and Burl ap) 31. 000 0. 000
EACH 0. 000 0. 00
864. 97000 0. 000 0. 00
0340 214-00514 *Evergreen Tree (14 Foot) (Ball and Burl ap) 28. 000 0. 000
EACH 0. 000 0. 00
1, 428. 97000 0. 000 0. 00
0345 214- 00650 *Evergreen Shrub (5 Gallon Container) 104. 000 0. 000
EACH 0. 000 0. 00
37. 89000 0. 000 0. 00
0350 214-00910 *Perennials (1 Gallon Container) 395. 000 0. 000
EACH 0. 000 0. 00
12. 99000 0. 000 0. 00
0355 215-00100 *Transpl ant Tree (Over 6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
1, 185. 83000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,500. 000 823. 000
d ass
5% 838. 000 2,405. 06
2.87000 1, 661. 000 4,767.07
0365 240- 00000 *WIdlife Biologist 22.000 22.000
HOUR 0. 000 0. 00
90. 13000 22.000 1, 982. 86
0370 240-00010 *Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
84. 83000 3. 000 254. 49
0375 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 40000 0. 000 0. 00
0380 304- 06007 *Aggregat e Base Course (C ass 6) 4,517. 000 3, 943. 000
CY 574. 000 47, 148. 36
82. 14000 4,517. 000 371, 026. 38
0385 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 450. 000 367. 290
TON 26.710 4,763. 46
178. 34000 394. 000 70, 265. 96



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 403-34801 *Hot Mx Asphalt (G ading SX) (100) 4,700. 000 3, 640. 730
TON 0. 000 0. 00
95. 11000 3, 640. 730 346, 269. 83
0395 411-03342 *Asphal t Cenent Perfornmance Grade (PG 64-28) 117. 000 23. 310
TON 0. 000 0. 00
721. 98000 23.310 16, 829. 35
0400 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 165. 370 165. 370
TON 0. 000 0. 00
555. 53000 165. 370 91, 868. 00
0405 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 243. 000 628. 000
GAL 0. 000 0. 00
5. 40000 628. 000 3,391. 20
0410 420-00132 *Ceotextile (Separator) (COass 1) 13, 622. 000 13, 622. 000
SY 0. 000 0. 00
1. 40000 13, 622. 000 19, 070. 80
0415 420-00133 *Geotextile (Separator) (O ass 2) 2, 846. 000 2, 806. 000
SY 40. 000 82. 00
2.05000 2,846. 000 5, 834. 30
0420 504-03411 *Ret ai ni ng Wal | (Boul der) 947. 000 947. 000
SF 0. 000 0. 00
32. 42000 947. 000 30, 701. 74
0425 506-00030 *Gouted Riprap 18. 000 18. 000
CcY 0. 000 0. 00
432. 32000 18. 000 7,781.76
0430 506-00206 *Riprap (6 Inch) 228. 000 196. 000
CcY 0. 000 0. 00
259. 39000 196. 000 50, 840. 44
0435 506-00409 *Soil Riprap (9 Inch) 14. 000 14. 000
CcY 0. 000 0. 00
232. 37000 14. 000 3,253.18
0440 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
304. 79000 0. 000 0. 00



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 514- 00201 Pedestrian Railing (Steel)(Special) 425. 000 0. 000
LF 0. 000 0.00
153. 23000 0. 000 0.00
0445 MATERI AL ALLOMNCE Pedestrian Rail 272.274
LF 0. 000 0. 00
153. 23000 272.274 41, 720. 55
0450 601-03000 *Concrete Cass D 2.000 2.000
CcY 0. 000 0.00
2,675. 00000 2.000 5, 350. 00
0455 603- 00200 *Pi pe Protection 1. 000 1. 000
LS 0. 000 0.00
3, 296. 47000 1. 000 3, 296. 47
0460 603-01180 *18 Inch Reinforced Concrete Pipe 1,797. 000 1, 797. 000
LF 0. 000 0. 00
92. 95000 1, 797. 000 167, 031. 15
0465 603- 01240 *24 Inch Reinforced Concrete Pipe 800. 000 800. 000
LF 0. 000 0. 00
139. 42000 800. 000 111, 536. 00
0470 603-01420 *42 Inch Reinforced Concrete Pipe 186. 000 186. 000
LF 0. 000 0.00
221. 56000 186. 000 41, 210. 16
0475 603-02180  *23x14 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
LF 0. 000 0. 00
148. 07000 60. 000 8, 884. 20
0480 603-02240  *30x19 Inch Reinforced Concrete Pipe Elliptical 61. 000 61. 000
LF 0. 000 0. 00
122. 13000 61. 000 7,449.93
0485 603-05018  *18 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
1, 302. 37000 1. 000 1,302. 37
0490 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 620. 71000 1. 000 3,620.71



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 621. 21000 1. 000 1,621. 21
0500 603-50008 *8 Inch Plastic Pipe 32. 000 32. 000
LF 0. 000 0. 00
67.01000 32. 000 2,144.32
0505 604-00305 *Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 480. 21000 4.000 13, 920. 84
0510 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 079. 79000 1. 000 5,079.79
0515 604-00315 *Inlet Type C (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 522. 68000 2.000 13, 045. 36
0520 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 690. 71000 1. 000 4,690.71
0525 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 674. 24000 1. 000 5,674.24
0530 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,457. 58000 1. 000 7,457.58
0535 604-19105 *Inlet Type R L 5 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
4,723. 13000 11. 000 51, 954. 43
0540 604-19110 *Inlet Type R L 5 (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
5, 944. 45000 4.000 23,777.80
0545 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 841. 52000 1. 000 6,841.52



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19094-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 458. 58000 1.000 3, 458. 58
0555 604-30010 *Manhol e Sl ab Base (10 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
4,539. 39000 15. 000 68, 090. 85
0560 604-31010 *Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
10, 467. 63000 1.000 10, 467. 63
0565 604- 39020 *Manhol e Special (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
54, 013. 39000 1.000 54,013. 39
0570 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 217. 000 217.000
LF 0. 000 0. 00
87. 55000 217.000 18, 998. 35
0575 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
36. 07000 0. 000 0. 00
0580 606- 01320 *End Anchorage Type 3B 1. 000 1. 000
EACH 0. 000 0. 00
1, 314. 12000 1.000 1,314.12
0585 606- 01340 *End Anchorage Type 3D 3. 000 1. 000
EACH 0. 000 0. 00
972. 23000 1.000 972.23
0590 606- 01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 873. 86000 0. 000 0. 00
0595 606- 01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 118. 89000 0. 000 0. 00
0600 606-02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
4,524. 42000 1.000 4,524. 42



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0605 607-11525 *Fence (Plastic) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00
5. 38000 3, 383. 000 18, 200. 54
0610 608- 00005 *Concrete Sidewal k (Special) 582. 000 0. 000
Sy 582. 000 33,412. 62
57.41000 582. 000 33,412. 62
0615 608- 00006 *Concrete Sidewal k (6 Inch) 2, 660. 000 838. 000
Sy 1, 822. 000 101, 849. 80
55. 90000 2, 660. 000 148, 694. 00
0620 608-00010 *Concrete Curb Ranp 136. 000 18. 000
Sy 118. 000 18, 682. 94
158. 33000 136. 000 21,532. 88
0625 608-00012 *Curb Ranp (Special) 39. 000 39. 000
SY 0. 000 0. 00
181. 29000 39. 000 7,070. 31
0630 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 16. 000 1,121. 60
70. 10000 16. 000 1,121. 60
0635 608- 00050 *Brick Pavers 4,270. 000 0. 000
SF 800. 000 18, 056. 00
22.57000 800. 000 18, 056. 00
0640 608-00110 *Rei nforced Grass/Plastic Porous Pavenent 188. 000 0. 000
SY 0. 000 0. 00
28. 69000 0. 000 0. 00
0645 608-01000 *Bi tum nous Si dewal k 59. 550 26. 500
TON 33. 050 5,786.72
175. 09000 59. 550 10, 426. 61
0650 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
19. 94000 0. 000 0. 00
0655 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 387. 000 1, 387. 000
LF 0. 000 0. 00
23.26000 1, 387. 000 32, 261. 62
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PCN: 19094-BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 609-21020 *Curb and CGutter Type 2 (Section I1-B) 4,910. 000 4,476. 000
LF 434.000 11, 014. 92
25. 38000 4,910. 000 124, 615. 80
0665 609-21900 *Qurb and Gutter Type 2 (Special) 561. 000 521. 000
LF 40. 000 1, 220. 80
30. 52000 561. 000 17,121.72
0670 609- 60011 *Curb Type 6 (Section M 537. 000 0. 000
LF 0. 000 0. 00
17. 29000 0. 000 0.00
0675 609- 71000 *Curb (Special) 503. 000 0. 000
LF 503. 000 16, 417. 92
32. 64000 503. 000 16, 417. 92
0680 612-00001 *Del i neator (Type 1) 105. 000 94. 000
EACH 0. 000 0. 00
27.30000 94. 000 2, 566. 20
0685 612- 00002 *Del ineator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0.00
0690 612- 00003 *Delineator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0.00
0695 612- 00260 *Location Marker (Fiber Optic)(Domne) 0. 000 0. 000
EACH 0. 000 0. 00
93. 51000 0. 000 0.00
0700 613-00100 *1 Inch Electrical Conduit 305. 000 104. 000
LF 201. 000 2,840.13
14. 13000 305. 000 4,309. 65
0705 613-01100 *1 Inch BElectrical Conduit (Plastic) 1, 400. 000 873. 000
LF 3. 000 16. 32
5. 44000 876. 000 4,765. 44
0710 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 700. 000 5, 534. 000
LF 101. 000 1,207. 96
11. 96000 5, 635. 000 67, 394. 60
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PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 613-01300 *3 Inch BElectrical Conduit (Plastic) 810. 000 800. 000
LF 10. 000 184.90
18. 49000 810. 000 14, 976. 90
0720 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 135. 000 0. 000
LF 40. 000 434. 80
10. 87000 40. 000 434. 80
0725 613-07023 *Pul | Box (24"x36"x24") 5. 000 2.000
EACH 0. 000 0. 00
1, 457. 00000 2.000 2,914.00
0730 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
23, 433. 74000 0. 000 0. 00
0735 613-13060 *Luminaire (LED) (1300 Lunens) 12. 000 12. 000
EACH 0. 000 0. 00
1, 555. 94000 12. 000 18,671. 28
0740 613-13065 *Luminaire (LED) (5400 Lunens) 11. 000 0. 000
EACH 0. 000 0. 00
4, 303. 58000 0. 000 0. 00
0745 613-34200 *Li ght Standard Metal (20 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
3, 594. 65000 0. 000 0. 00
0750 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
559. 96000 0. 000 0. 00
0755 613-40010 *Light Standard Foundati on 10. 000 9. 000
EACH 1. 000 1, 337.39
1, 337. 39000 10. 000 13, 373.90
0760 613-40012 *Li ght Standard Foundation Speci al 12. 000 10. 000
EACH 0. 000 0. 00
952. 48000 10. 000 9, 524. 80
0765 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00

17, 258. 90000 0. 000 0. 00
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PON: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 1. 000 1,652. 71
1, 652. 71000 1. 000 1,652. 71
0770 MATERI AL ALLOMANCE 4 Pl ex Receptacl es 16. 000
EACH -1. 000 -935. 00
935. 00000 15. 000 14, 025. 00
0775 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 579. 87000 0. 000 0. 00
0780 614-00011 *Sign Panel (Qass I) 185. 000 0. 000
SF 0. 000 0. 00
22.93000 0. 000 0. 00
0785 614-00012 *Sign Panel (Cass I1) 204. 000 0. 000
SF 0. 000 0. 00
26. 20000 0. 000 0. 00
0790 614-00040 *Si gn Post (Special) 742.000 0. 000
LF 0. 000 0. 00
21. 84000 0. 000 0. 00
0795 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 543. 98000 1. 000 1, 543.98
0800 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 1, 970. 000 1, 970. 000
LF 0. 000 0. 00
5. 44000 1, 970. 000 10, 716. 80
0805 615- 00050 *Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 605. 00000 0. 000 0. 00
0810 619-00007 *Connect To Existing Waterline 2.000 2.000
EACH 0. 000 0. 00
3, 782.82000 2.000 7,565. 64
0815 619-06080 *8 Inch Ductile Iron Pipe 201. 000 201. 000
LF 0. 000 0. 00
81. 06000 201. 000 16, 293. 06
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PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0820 619-40120  *1-1/2 Inch Copper Pipe 35. 000 35. 000
LF 0. 000 0. 00
24. 35000 35. 000 852. 25
0825 619-50060  *3/4 Inch Plastic Pipe 3, 050. 000 0. 000
LF 0. 000 0.00
3. 08000 0. 000 0.00
0830 619-50080  *1 Inch Plastic Pipe 6, 570. 000 0. 000
LF 1, 181. 000 4, 853.91
4.11000 1, 181. 000 4,853.91
0835 619-50120 *1-1/2 Inch Plastic Pipe 1, 075. 000 12. 000
LF 357. 000 1, 585. 08
4. 44000 369. 000 1, 638. 36
0840 619-50160  *2 Inch Plastic Pipe 3, 526. 000 3,074. 000
LF 452. 000 3,444. 24
7. 62000 3, 526. 000 26, 868. 12
0845 619-50320  *4 Inch Plastic Pipe 923. 000 835. 000
LF 88. 000 1,213.52
13. 79000 923. 000 12,728.17
0850 619-75064  *8 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0.00
1, 664. 45000 2.000 3,328. 90
0855 621-00430  *Det our 1, 455. 000 1, 455. 000
5% 0. 000 0. 00
32. 34000 1, 455. 000 47,054. 70
0860 621-00450  *Detour Pavenent 4, 742. 000 4, 742.000
5% 0. 000 0. 00
67. 04000 4, 742.000 317, 903. 68
0865 623-00164 *Drip Enmitter 242. 000 0. 000
EACH 1. 000 9.58
9. 58000 1. 000 9.58
0870 623-00165 *Emitter Valve Assenbly 11. 000 0. 000
EACH 4.000 1, 160. 52
290. 13000 4.000 1, 160. 52
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PCN: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0875 623-00205 *4 1 nch Pop-Up Spray Sprinkler 161. 000 0. 000
EACH 24.000 493. 68
20. 57000 24.000 493. 68
0880 623-00212 *12 I nch Pop-Up Spray Sprinkler 29. 000 0. 000
EACH 0. 000 0. 00
31. 39000 0. 000 0. 00
0885 623- 00304 *1/2 Inch Pop-Up Rotary Sprinkler 3. 000 0. 000
EACH 0. 000 0. 00
25. 98000 0. 000 0. 00
0890 623-00404 *1/2 Inch Above Ground Rotary Sprinkler 221. 000 0. 000
EACH 0. 000 0. 00
34.10000 0. 000 0. 00
0895 623-01506 *3/ 4 I nch Check Val ve 2. 000 0. 000
EACH 0. 000 0. 00
92. 57000 0. 000 0. 00
0900 623-01712 *1-1/2 Inch Backfl ow Preventer 1. 000 1.000
EACH 0. 000 0. 00
5, 867. 46000 1. 000 5, 867. 46
0905 623-02006 *3/4 Inch Drain Valve 5. 000 1. 000
EACH 0. 000 0. 00
195. 94000 1. 000 195. 94
0910 623-03108  *1 Inch Automatic Control Valve 16. 000 0. 000
EACH 15. 000 3,132.75
208. 85000 15. 000 3,132.75
0915 623-03112 *1-1/2 Inch Automatic Control Valve 7.000 0. 000
EACH 4.000 987. 32
246. 83000 4. 000 987. 32
0920 623-04000 *Control Wre 24 Volt 25, 299. 000 18, 086. 000
LF 7,213. 000 1, 226.21
0. 17000 25, 299. 000 4, 300. 83
0925 623-04008 *1 I nch Quick-Coupl er Val ve 8. 000 1. 000
EACH 6. 000 1,175. 64
195. 94000 7.000 1,371.58
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PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 623-05016 *2 Inch Gate Val ve 8. 000 1. 000
EACH 7.000 2,485.56
355. 08000 8. 000 2,840. 64
0935 623-07012 *1-1/2 Inch Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
12, 016. 39000 1. 000 12, 016. 39
0940 623-07510 *Weat her Station 1. 000 0. 000
EACH 0. 000 0. 00
232. 75000 0. 000 0. 00
0945 623-07600 *1-1/2 Inch Fl ow Sensor 1. 000 1. 000
EACH 0. 000 0. 00
678. 77000 1. 000 678. 77
0950 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
5, 715. 91000 0. 000 0. 00
0955 623- 08200 *Master Controller 1. 000 1. 000
EACH 0. 000 0. 00
325. 85000 1. 000 325.85
0960 624-20300 *Det our Drainage Pipe (dass 0) 808. 000 808. 000
LF 0. 000 0. 00
87. 55000 808. 000 70, 740. 40
0965 625- 00000 *Construction Surveying 1. 000 0.930
LS 0. 020 4, 463. 38
223, 168. 94000 0. 950 212, 010. 49
0970 625- 00001 *Construction Surveying (Hourly) 50. 000 46. 000
HOUR 0. 000 0. 00
174. 41000 46. 000 8, 022. 86
0975 626-00100 *Mobi i zation (w thout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,685, 043. 73000 1. 000 2,685,043.73
0980 626- 01000 *Public Information Services 1. 000 0. 850
LS 0. 050 6,197.71
111,558.74

123, 954. 15000 0. 900
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PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0985 627-00005 *Epoxy Pavenent Mar ki ng 150. 000 77.000
GAL 0. 000 0. 00
297.22000 77.000 22,885.94
0990 627-00011 *Pavenent Marking Paint (Waterborne) 341. 000 341. 000
GAL 0. 000 0. 00
81. 06000 341. 000 27, 641. 46
0995 627-01003 *Preformed Plastic Pavenent Marking (Type A) (Inlaid) 265. 000 0. 000
SF 0. 000 0. 00
19. 45000 0. 000 0. 00
1000 627- 30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 77.500 0. 000
Spe
(Sp SF 0. 000 0. 00
23. 78000 0. 000 0. 00
1005 627-30411 *Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op 478. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 13000 0. 000 0. 00
1010 630-00000  *Fl aggi ng 6, 000. 000 5, 152. 250
HOUR 697. 500 20, 973. 83
30. 07000 5, 849. 750 175, 901. 98
1015 630- 00007 *Traffic Control Inspection 300. 000 221. 000
DAY 12. 000 4, 477. 56
373.13000 233. 000 86, 939. 29
1020 630- 00012 *Traffic Control Managenent 350. 000 247. 000
DAY 24.000 25,784.16
1, 074. 34000 271. 000 291, 146. 14
1025 630- 80001 *Fl ashi ng Beacon (Portabl e) 19. 000 17.100
EACH 0. 000 0. 00
164. 62000 17. 100 2,815. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
109. 74000 7.200 790. 13
1035 630- 80337 *Barricade (Type 3 MC) (Tenporary) 5. 000 4.500
EACH 0. 000 0. 00
329. 23000 4. 500 1, 481.54
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PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1040 630-80341 *Construction Traffic Sign (Panel Size A) 111. 000 89. 100
EACH 10. 800 711.18
65. 85000 99. 900 6, 578. 42
1045 630-80342 *Construction Traffic Sign (Panel Size B) 137. 000 123. 300
EACH 0. 000 0. 00
65. 85000 123. 300 8,119.31
1050 630-80343 *Construction Traffic Sign (Panel Size O 26. 000 23. 400
EACH 0. 000 0. 00
65. 85000 23. 400 1, 540. 89
1055 630-80344  *Construction Traffic Sign (Special) 528. 000 474. 750
SF 0. 000 0. 00
21. 95000 474. 750 10, 420.76
1060 630-80353 *Vertical Panel (Wth Light) (Flashing) 81. 000 72.900
EACH 0. 000 0. 00
65. 85000 72.900 4, 800. 47
1065 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0.00
5, 487. 18000 3. 600 19, 753. 85
1070 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0.00
2, 743. 60000 1. 800 4,938. 48
1075 630-80360  *Drum Channel i zi ng Device 277.000 249.300
EACH 0. 000 0. 00
65. 85000 249. 300 16, 416. 41
1080 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
65. 85000 0. 000 0. 00
1085 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
65. 85000 0. 000 0. 00
1090 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 000 0. 00
2, 743.59000 1. 800 4,938. 46
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PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1095 630-80370 Concrete Barrier (Tenporary) 3, 828. 000 3, 445. 200
LF 0. 000 0. 00
12. 29000 3, 445. 200 42,341.51
1100 630-80378 *d are Screen (Tenporary) 2,484. 000 2,235. 600
LF 0. 000 0. 00
18. 65000 2,235.600 41, 693. 94
1105 630-80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
16. 46000 180. 000 2,962. 80
1110 630-85011 I npact Attenuator (Tenporary) 2, 200. 000 1, 500. 300
DAY 162. 000 3,047.22
18. 81000 1, 662. 300 31, 267. 86
1115 630-85041 *Mobi | e Attenuat or 100. 000 71. 000
DAY 0. 000 0. 00
329. 23000 71. 000 23,375.33
1120 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
1130 700- 70012 F/ A Asphalt Pavenent |ncentive 2, 000. 000 -12,591. 210
F A 0. 000 0. 00
1. 00000 -12,591. 210 -12,591. 21
1135 700-70014 F/ A I ncentive 7,500. 000 7,500. 000
F A 0. 000 0. 00
1. 00000 7,500. 000 7, 500. 00
1140 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 -798. 150
F A 0. 000 0. 00
1. 00000 -798. 150 -798.15
1145 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 7,501. 750
F A 0. 000 0. 00

1. 00000 7,501. 750 7,501.75
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PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1150 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70110 F/A Install Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70130 F/' A Repair Irrigation 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1565 206-01783 Shoring (A 3) 1. 000 1. 000
LS 0. 000 0. 00
26, 643. 00000 1. 000 26, 643. 00
1570 206-01784 Shoring (A 4) 1. 000 1. 000
LS 0. 000 0. 00
31, 351. 00000 1. 000 31, 351. 00
1575 206- 00065 Str Bkfl (FlowFill) 199. 000 199. 000
CcY 0. 000 0. 00
176. 87000 199. 000 35,197. 13
1580 606- 00301 Cdrail Ty 3 (6-3) 31" Height 3, 287. 000 875. 000
LF 0. 000 0. 00
37. 77000 875. 000 33,048. 75
1580 MATER AL ALLOWANCE Guar drai | 0. 000
LF 0. 000 0. 00
37. 77000 0. 000 0. 00
1585 606- 01370 Transition Ty 3G 31" Hei ght 4.000 2.000
EACH 0. 000 0. 00
2, 113. 09000 2. 000 4,226.18
1590 606-01380 Transition Ty 3H 31" Hei ght 3. 000 1. 000
EACH 0. 000 0. 00
1, 264. 74000 1. 000 1,264.74
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UNIT PRICE
CAT NO0200 ROADWAY
1605 700- 70021 F/ A On-The-Job Trai nee Changing Unit Price for QIT 2, 560. 000 2,529. 500
HOUR 30. 500 61. 00
2. 00000 2,560. 000 5,120. 00
1615 900- 00010 Added Item (Hour)/ Renoval of Boul ders (Special) 69. 000 69. 000
HOUR 0. 000 0. 00
267.50000 69. 000 18, 457. 50
1635 202-00031 Rem of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 210. 00000 1. 000 3,210. 00
1640 900- 00014 Added Item (Lunp Sun)/ Sanitary Sewer Lateral 1. 000 1. 000
Rel ocati on
LS 0. 000 0. 00
14, 766. 00000 1. 000 14, 766. 00
1645 900- 00014 Added Item (Lunp Sum)/ Irrigation Water Tap 1. 000 1. 000
LS 0. 000 0. 00
7,762. 85000 1. 000 7,762.85
1650 606- 02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 11, 285,474.88 % 428,867.41$% 9, 870, 166. 80
CAT NOO300 F-11-BU
1175 206- 00000 *Structure Excavation 1, 588. 000 1, 588. 000
CY 0. 000 0. 00
32.42000 1, 588. 000 51, 482. 96
1180 206-00100 *Structure Backfill (dass 1) 997. 000 997. 000
CY 0. 000 0. 00
45. 39000 997. 000 45, 253. 83
1185 206- 00200 *Structure Backfill (dass 2) 58. 000 58. 000
CY 0. 000 0. 00
22. 69000 58. 000 1, 316. 02
1190 206-00360  *Mechani cal Reinforcenent of Soil 992. 000 992. 000
CY 0. 000 0. 00
31. 34000 992. 000 31, 089. 28
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NOO300 F-11-BU

1195 403- 34801 *Hot M x Asphalt (Grading SX) (100) 117. 000 117.000
TON 0. 000 0. 00
95. 11000 117. 000 11, 127.87
1200 411-03342 *Asphal t Cenent Perfornance G ade (PG 64-28) 6. 130 6. 130
TON 0. 000 0. 00
721. 98000 6.130 4,425.74
1205 502-11275 *Steel Piling (HP 12X74) (Install Only) 375. 000 375. 000
LF 0. 000 0. 00
37.26000 375. 000 13,972.50
1210 515-00120 *Wat er proofing (Menbrane) 741. 000 741.000
Sy 0. 000 0. 00
24.20000 741. 000 17,932. 20
1215 601- 03040 *Concrete O ass D (Bridge) 375. 000 375. 000
Cy 0. 000 0.00
806. 63000 375. 000 302, 486. 25
1220 601-30000 *Stone Fasci a 1, 453. 000 1, 453. 000
SF 0. 000 0. 00
47. 19000 1, 453. 000 68, 567. 07
1225 601- 40400 *Structural Concrete Stain 825. 000 50. 000
Sy 0. 000 0. 00
12. 04000 50. 000 602. 00
1230 602- 00020 *Rei nforcing Steel (Epoxy Coated) 51, 765. 000 51, 765. 000
LB 0. 000 0. 00
1. 08000 51, 765. 000 55, 906. 20
1235 606- 11000 *Bridge Rail Type 10 328. 000 328. 000
LF 0. 000 0. 00
173. 21000 328. 000 56, 812. 88
1240 607-53149 *Fence Chain Link (Special) (48 Inch) 314. 000 0. 000
LF 0. 000 0. 00
39. 56000 0. 000 0.00
1245 613-00200 *2 Inch Electrical Conduit 507. 000 507. 000
LF 0. 000 0. 00

15. 23000 507. 000 7,721.61



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PON: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 F-11-BU
1250 613-13003  *Luninaire (Special)(LED) (50 Watt) 2.000 0. 000
EACH 0. 000 0. 00
1, 862. 57000 0. 000 0. 00
1255 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 4, 608. 000 4, 608. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 4, 608. 000 115, 568. 64
CAT 0300 CURRENT AMI $ 809, 743.03 $ 0.00% 784, 265. 05
CAT NOO301 F-11-BV
1260 206- 00000 *Structure Excavation 1, 707. 000 1, 707. 000
CY 0. 000 0. 00
32.42000 1, 707. 000 55, 340. 94
1265 206-00100 *Structure Backfill (dass 1) 1, 030. 000 1, 030. 000
CY 0. 000 0. 00
45. 39000 1, 030. 000 46, 751. 70
1270 206- 00200 *Structure Backfill (dass 2) 118. 000 118. 000
CY 0. 000 0. 00
22. 69000 118. 000 2,677.42
1275 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 001. 000 1, 001. 000
CY 0. 000 0. 00
31. 34000 1, 001. 000 31, 371. 34
1280 403-34801 *Hot M x Asphalt (G ading SX) (100) 81. 370 81. 370
TON 0. 000 0. 00
95. 11000 81. 370 7,739.10
1285 411-03342 *Asphal t Cerent Perfornance G ade (PG 64-28) 4.210 4.210
TON 0. 000 0. 00
721. 98000 4.210 3,039.54
1290 502-11275 *Steel Piling (HP 12X74) (Install Only) 453. 000 453. 000
LF 0. 000 0. 00
37.26000 453. 000 16, 878. 78
1295 515-00120 *Wat er proof i ng (Menbr ane) 797. 000 797. 000
SY 0. 000 0. 00
24.20000 797. 000 19, 287. 40



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 F-11-BV
1300 601-03040 *Concrete O ass D (Bridge) 389. 000 389. 000
CcY 0. 000 0. 00
806. 63000 389. 000 313, 779. 07
1305 601-30000 *St one Fasci a 1, 096. 000 1, 096. 000
SF 0. 000 0. 00
47. 19000 1, 096. 000 51, 720. 24
1310 601- 40400 *Structural Concrete Stain 901. 000 0. 000
SY 0. 000 0. 00
12. 04000 0. 000 0. 00
1315 602-00020 *Reinforcing Steel (Epoxy Coated) 52, 840. 000 52, 840. 000
LB 0. 000 0. 00
1. 08000 52, 840. 000 57, 067. 20
1320 606-11000 *Bridge Rail Type 10 351. 000 351. 000
LF 0. 000 0. 00
173. 21000 351. 000 60, 796. 71
1325 607-53149 *Fence Chain Link (Special) (48 Inch) 337.000 0. 000
LF 0. 000 0. 00
39. 56000 0. 000 0. 00
1325 MATERI AL ALLOMNCE Fence Post Enbeds 314. 000
LF 0. 000 0. 00
26. 21697 314. 000 8,232.13
1330 613-13003 *Lum naire (Special)(LED) (50 Watt) 2.000 0. 000
EACH 0. 000 0. 00
1, 862. 57000 0. 000 0. 00
1335 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 5, 077. 000 5, 077. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 5,077.000 127,331.16
1610 900-00012 Added Item (Foot)/ Steel Piling (HP 12x74) Cut-Offs 10. 000 10. 000
LF 0. 000 0. 00
29. 81000 10. 000 298. 10
CAT 0301 CURRENT AMI  $ 821,983.60 $ 0.00% 802, 310. 83



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Walls

1340 206- 00000 *Structure Excavation 3, 404. 000 3, 404. 000
CcY 0. 000 0. 00
32. 42000 3, 404. 000 110, 357. 68
1345 206- 00100 *Structure Backfill (O ass 1) 1, 775. 000 1, 775. 000
CcY 0. 000 0. 00
45. 39000 1, 775. 000 80, 567. 25
1350 206- 00200 *Structure Backfill (O ass 2) 376. 000 210. 000
cY 84. 000 1, 905. 96
22.69000 294. 000 6,670. 86
1355 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0.00
48, 150. 00000 1. 000 48, 150. 00
1360 420- 00000 *Ceonenbr ane 385. 000 385. 000
SY 0. 000 0. 00
7.56000 385. 000 2,910. 60
1365 504-06100 *&ound Nailed Vall 15, 621. 000 15, 621. 000
SF 0. 000 0. 00
50. 86000 15, 621. 000 794, 484. 06
1365 MATERI AL ALLOMNCE Bearing Pl ates 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0. 00
1365 MATERI AL ALLOMNCE Soi |l Nails 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0. 00
1365 MATERI AL ALLOMNCE Rebar 0. 000
SF 0. 000 0.00
50. 86000 0. 000 0. 00
1370 514-00201 Pedestrian Railing (Steel)(Special) 875. 000 732.000
LF 0. 000 0. 00
153. 23000 732.000 112, 164. 36
1370 MATERI AL ALLOMNCE Pedestrian Rail 0. 000
LF 0. 000 0. 00

153. 23000 0. 000 0. 00
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PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Walls

1375 601- 03050 *Concrete Cass D (Wall) 917. 000 914. 000
CY 3. 000 3,445.59
1, 148. 53000 917. 000 1, 053, 202. 01
1380 601-30000 *St one Fasci a 25, 000. 000 10, 725. 000
SF 6, 157. 000 290, 548. 83
47. 19000 16, 882. 000 796, 661. 58
1380 MATERI AL ALLOMANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47. 19000 0. 000 0. 00
1380 MATERI AL ALLOMANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47. 19000 0. 000 0. 00
1380 MATERI AL ALLOMANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47. 19000 0. 000 0. 00
1380 MATERI AL ALLOMANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47. 19000 0. 000 0. 00
1380 MATERI AL ALLOWANCE Stone Veneer 0. 000
SF 0. 000 0. 00
47. 19000 0. 000 0. 00
1385 601- 40000 *Masonry Veneer 4, 400. 000 2, 847.000
SF 722.000 9, 515. 96
13. 18000 3, 569. 000 47,039. 42
1390 602-00000 *Rei nforcing Steel 76, 119. 000 76, 119. 000
LB 0. 000 0. 00
0. 97000 76, 119. 000 73,835.43
1395 602- 00020 *Rei nforcing Steel (Epoxy Coated) 36, 586. 000 35, 369. 000
LB 0. 000 0. 00
1. 08000 35, 369. 000 38, 198. 52
1400 604-19000 *Inl et Speci al 1. 000 1. 000
EACH 0. 000 0. 00
10, 896. 71000 1. 000 10, 896. 71
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PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Walls

1405 605- 00040 *4 I nch Perforated Pipe Underdrain 2, 309. 000 1, 095. 000
LF 651. 000 11, 255.79
17. 29000 1, 746. 000 30, 188. 34
1410 605- 83002 *CGeoconposite Drain with Pipe 635. 000 635. 000
SY 0. 000 0. 00
46. 47000 635. 000 29, 508. 45
1415 605- 84000 *Subsurface Drain Qutlet 300. 000 78. 000
LF 165. 000 5, 349. 30
32.42000 243. 000 7,878. 06
1420 607-53149 *Fence Chain Link (Special) (48 Inch) 1, 200. 000 90. 000
LF 569. 000 22,509. 64
39. 56000 659. 000 26, 070. 04
1425 609-24000 *CGutter Type 2 (Special) 90. 000 0. 000
LF 0. 000 0. 00
36. 47000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 3,724,177.67 $ 344,531.07 $ 3,268, 783.37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1430 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
246, 044. 99000 1. 000 246, 044. 99
1435 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 260. 12000 1. 000 38, 260. 12
1440 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,921. 10000 1. 000 2,921.10
CAT 0400 CURRENT AMI  $ 287,226.21 % 0.00$  287,226.21
CAT NOO500 ERWBD New Water Line
1445 202- 00035 *Removal of Pipe 185. 000 185. 000
LF 0. 000 0. 00
12. 97000 185. 000 2,399. 45
1450 613- 08000 *Vault (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
3, 805. 59000 1. 000 3, 805. 59
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PON: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 ERWSD New Water Line

1455 619- 00007 *Connect To Existing Waterline 2. 000 2. 000
EACH 0. 000 0. 00
3, 782.82000 2.000 7,565. 64
1460 619- 06060 *6 Inch Ductile Iron Pipe 143. 000 143. 000
LF 0. 000 0. 00
56. 21000 143. 000 8, 038. 03
1465 619-06120 *12 Inch Ductile Iron Pipe 558. 000 558. 000
LF 0. 000 0. 00
145. 91000 558. 000 81, 417.78
1470 619- 06160 *16 Inch Ductile Iron Pipe 1, 359. 000 1, 359. 000
LF 0. 000 0. 00
153. 47000 1, 359. 000 208, 565. 73
1475 619- 72000 *Quard Val ve with Megal ugs 5. 000 5. 000
EACH 0. 000 0. 00
1, 188. 89000 5. 000 5,944. 45
1480 619-73000 *PRV Vaul t 1. 000 1. 000
EACH 0. 000 0. 00
153, 474. 74000 1. 000 153, 474. 74

1485 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 1. 000 1. 000
EACH 0. 000 0.00
5, 976. 87000 1.000 5, 976. 87
1490 619- 75048 *6 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0.00
1, 188. 89000 5. 000 5,944. 45
1495 619- 75064 *8 Inch Gate Valve 3. 000 3. 000
EACH 0. 000 0.00
1, 664. 45000 3. 000 4,993. 35
1500 619- 75080 *10 Inch Gate Val ve 0. 000 0. 000
EACH 0. 000 0.00
2,188. 63000 0. 000 0. 00
1505 619- 75096 *12 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0.00

2, 864. 14000 2.000 5,728. 28
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PCN: 19094- BI D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0018 15:55: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 ERWBD New Water Line
1510 619-75116 *16 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0. 00
3, 058. 69000 2. 000 6,117.38
1515 619-78042 *5-1/4 Inch Fire Hydrant 5. 000 5. 000
EACH 0. 000 0. 00
5, 328. 39000 5. 000 26, 641. 95
1595 900- 00014 Added Item (Lunmp Sum)/ PRV Vault Changes 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 01000 1.000 3, 200. 01
CAT 0500 CURRENT AMI  $ 529,813.70 $ 0.00%  529,813.70
CAT NO0501 Vail Resorts Raw Water
1520 202- 00035 *Removal of Pipe 554. 000 554. 000
LF 0. 000 0. 00
12. 97000 554. 000 7,185.38
1525 619- 00007 *Connect To Existing Waterline 4. 000 4. 000
EACH 0. 000 0. 00
3, 782. 82000 4.000 15, 131. 28
1530 619-06120 *12 Inch Ductile Iron Pipe 810. 000 810. 000
LF 0. 000 0. 00
145. 91000 810. 000 118, 187. 10
1535 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 2.000 2.000
EACH 0. 000 0. 00
5, 976. 87000 2. 000 11, 953. 74
1620 613-01200 2 1n Elec Cond (P) Vail Resorts 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
11. 96000 1, 130. 000 13,514. 80
1625 613-07023 Pull Box (24"x36"x24") Vail Resorts 2. 000 0. 000
EACH 0. 000 0. 00
1, 457. 00000 0. 000 0. 00
1630 619- 75096 12 In Gate Valve 2. 000 2. 000
EACH 0. 000 0. 00
2, 864. 14000 2. 000 5,728.28
CAT 0501 CURRENT AMI  $ 174,614.58 $ 0.00$ 171, 700. 58
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PCN: 19094- Bl D ESTI MATE RUN 07/ 27/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0018 15: 55: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0502 Contast
1540 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
8. 70000 1, 100. 000 9, 570. 00
1545 613-08000 *Vault (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0502 CURRENT AMI  $ 24,792.36 $ 0.00$ 24,792. 36
CAT NOO503 Holy Cross Electric
1550 613-01402 *4 Inch Electrical Conduit (Plastic)(Install Only) 1, 880. 000 1, 880. 000
LF 0. 000 0. 00
8. 70000 1, 880. 000 16, 356. 00
1555 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 3,920. 000 3, 920. 000
LF 0. 000 0. 00
11. 96000 3, 920. 000 46, 883. 20
1560 613-08000 *Vault (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0503 CURRENT AMI  $ 78,461.56 $ 0.00$ 78, 461. 56

PRQJIECT TOTAL CURRENT AMI $ 17,736, 287.59 $

773, 398.

48 $15, 817, 520.

46



